GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Municipal Administration and Urban Development Department – Infrastructure project sanctioned under IHSDP sub-mission of JNNURM in respect of Macherla Municipality – Revised administrative sanction- Accorded- orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 1727 ,MA — Dated: 29.11.2013

Read the following:

1. G.O.RT.No.670, MAUD (UBS) Department, Dated: 12.5.2008.
2. From MD, APUFIDC Ltd., Hyderabad Lr.No.7592/APUFIDC /Tech.Committee/Infra Projects/2013, Dated: 23.3.2013
3. From ENC (PH), Hyderabad Lr.No.22058/T3/MCL/IHSDP/2008, Dated: 17.7.2013

<>0<>

ORDER:

In the G.O. 1st read above, orders were issued according revised administrative sanction for an amount of Rs.1680.54 lakhs for providing infrastructure facilities in slum areas of Macherla Municipality sanctioned under IHSDP with the following funding pattern:

Sl.No.	Agency	Amount (Rs. in Lakhs)
1.	Central share	1199.10
2.	State share	149.89
3.	ULB	331.55
	Total:	**1680.54**

2. The Engineer-in-Chief (PH), Hyderabad vide reference 3rd read above, has submitted that the technical sanction was accorded for the project for Rs.1680.54 Lakhs and during the course of execution some deviations were occurred in the formation of C.C. Roads, drains, Multi utility community centres and electrical poles etc as per the site conditions. Accordingly, revised DPR was prepared for Rs.1747.76 lakhs and apprised to HUDCO. The CSC in its meeting held on 17-02-2012 have approved the revised DPR for Rs1680.54 lakhs duly treating some of the quantities and taxes as inadmissible. Further, the MD, APUFIDC vide reference 2nd read above, has communicated minutes of the technical committee meeting held on 20.3.2013 in which it was resolved to request the Government to approve the revised estimates of Macherla IHSDP scheme for Rs.1618.63 lakhs, which is within the administrative sanction already accorded vide G.O. 1st read above. Hence, the ENC (PH), Hyderabad has requested the Government to accord revised administrative sanction for Rs.1618.63 lakhs, funded as follows::

S. No.	Description	Amount (lakhs)
1	Share of Government of India	1158.57
2	Share of Government of Andhra Pradesh	144.82
3	Share of Ponnur Municipality	315.24
	Total	**1618.63**

Contn..2..

3. Government after careful examination of the report of Technical Committee and proposal of ENC (PH), Hyderabad, hereby accord the revised administrative sanction, as follows, for Rs.1618.63 lakhs.

[

(Rs. in lakhs)

Funding pattern	As per revised DPR approved by GOI	As per revised administrative sanction of GoAP	Revised administrative sanction accorded now
(1)	(2)	(3)	(4)
GOI share (80%)	1199.06	1199.10	1158.57
State share (10%)	240.74	149.89	144.82
ULB share (10%)	240.74	331.55	315.24
TOTAL	1680.54	1680.54	1618.63

4. The Managing Director, APUFIDC and Engineer-in-Chief (PH) shall take necessary action in coordination with Commissioner and Director of Municipal Administration, A.P., Hyderabad to ensure provision by the ULB for the amounts specified in last column of the table mentioned in para 3 above, duly accounting for the original JNNURM component. The Managing Director, APUFIDC shall report to the GOI as well as GoAP, accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O No. 23161/470/A1/Expr. M&F/2013, Dated: 7.9.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. SAMEER SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Public Health), Hyderabad
The Managing Director, APUFIDC Ltd., Hyderabad
The Commissioner & Director of Municipal Administration, Hyderabad
Copy to:
The Finance (Expr. M&F) Department
The O.S.D. to Hon,ble (MA)
The P.S. to Principal Secretary to Government (MA)
Sf/sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR